Final Meeting Minutes
Command Council Meeting
DFG-OSPR, 1700 K Street, Sacramento
February 9, 2005

Attendees

Steve Hampton Calif. Dept. of Fish and Game (CDFG) - Primary Representative

Kathy Verrue-Slater CDFG — Legal

Julie Yamamoto CDFG

Charlene Andrade  U.S. Fish and Wildlife Service (USFWS)- Primary Representative

Dan Welsh USFWS (via phone)

Jennifer Boyce National Oceanic and Atmospheric Administration (NOAA) —
Primary Representative

Joanne Kerbavaz California Department of Parks and Recreation (Parks) — Alternate
Representative

Sarah Mongano California State Lands Commission (CSLC) — Primary Representative

Agenda. Council approved the following agenda:
= Update on Projects (all)
= Finances and Administrative Issues
0 Administrative Record
Review of Oct 2004 Meeting Minutes
Old Cost Packages
Distribution Requests and Allocations
Review old and new to-do tasks
Set next meeting/conference call
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Qutreach. Council members were pleased with the 2004 newsletter prepared by NOAA and the
Command restoration poster prepared by USFWS for the Pacific Seabird Group annual meeting.

Project Updates.

(1) Corvid Management Project: State Parks continues to move forward on all tasks listed in the
workplan. In summer 2004, only State Parks staffing and corvid/murrelet monitoring was
implemented. By summer 2005, all aspects of the project should be in place for Big Basin, Portola,
and Butano State Parks. Full implementation at Memorial County Park may be delayed due to
personnel changes there. Corvid/murrelet monitoring reports are behind: no final 2003 reports and
no draft 2004 reports have been received. State Parks will consider an alternative source for 2005
surveys.

(2) Girl Scout Creek Acquisition & Enhancement Project: Discussions regarding funding logistics
between NRDAR, State Parks, and Save-the-Redwoods League are continuing, with assistance from
Verue-Slater and McKinley. An MOU with State Parks regarding management along with
preliminary land management guidelines are a prerequisite for the transfer of funds. Kerbavez
presented the Council with draft guidelines for review. Verrue-Slater and McKinley will work on
the MOU.

(3) New Zealand Shearwater Project: The rat eradication has been delayed to summer 2006, per the
request of NZ counterparts assisting in the project. Pre-eradication planning is continuing. A bird,
the weka (a large flightless rail), has been discovered on the island and may affect the project. Like
the rats, the weka is considered a nest predator and a possible target for eradication. Oikonos will
provide an update on 2005 costs and activities to the Council.




(4) Seabird Colony Protection Project: Boyce reports on-going discussions with Gulf of the Farallones
National Marine Sanctuary (GFNMS) regarding management of the project, as well as discussions
with the USFWS Apex Houston murre restoration team regarding the monitoring components of the
project. This latter effort would involve some cost-sharing with the Apex Houston project. The
monitoring component of the project will likely begin soon, in time for this summer’s breeding
season. Full implementation of the rest of the project will probably not occur as soon, but should be
in place by the following year.

(5) Common Murre Nesting Ledge Project on the Farallons: Andrade reports that this project will
probably move forward in fall 2005.

(6) Brown Pelican Roost Sites: Due to uncertainty regarding the future land ownership status of the
Alameda roost site, the Council will hold off on this project for this year.

(7) Brown Pelican Entanglement Education: Boyce will work with Monterey Bay National Marine
Sanctuary (MBNMS) in the fall regarding signs and education. The Council expressed an interest in
ensuring that the most helpful signs possible regarding pelican entanglement be posted. This could
include instructions on how to un-hook birds, if applicable, on piers or fishing boats. More
investigation will be needed.

(8) Mirada Surf Enhancements: Mongano reports that San Mateo County will not need the funds until
September at the earliest.

(9) Seal Cove Stairs: This project can move forward any time. The Council determined that funding via
CSLC to San Mateo County may be the easiest. Mongano will explore whether Commission
approval is needed to receive restoration funds.

(10) Half Moon Bay Stairs: This project is on hold for now, as Kerbavez is focusing time on the corvid
management project first.

Administrative Record. The Council closed the Restoration Planning Admin. Record. All Admin.
Record materials were physically transferred from Andrade (USFWS) to Hampton (CDFG) at this
meeting. The attorneys are still discussing what items should be in the record.

Oct 2004 Conf Call Minutes. The Council reviewed the minutes and proposed several changes.
Hampton will make changes and send out for final review.

Administrative Costs and Allocations. The Council reviewed the current proposed administrative
budget and requests for funds for agency expenses for the 2004-05 fiscal year. Hampton will prepare a
draft resolution that: 1) states the Council’s intent to use some of the interest earned in the NRDAR
account to cover some agency administrative costs; 2) states that CDFG is now the lead administrative
trustee; and 3) $64,600 be disbursed to NOAA, $20,000 be disbursed to USFWS, and $9,560 be
disbursed to State Parks. These allocations take into account approved Council allocations as well as
outstanding agency balances (or debt, in the case of NOAA).

Next Meeting. Conference call set for March 15, 10am.

Todo’s:

a Continue work on Girl Scout Creek acquisition Verrue-Slater, McKinley, Kerbavez
b. Comments back to Kerbavez re: MAMU mgmt guidelines All

C. Corvid Mgmt Project interim report in May re: work and use of budget Kerbavez

d. Contact Suddjian re: outstanding reports (Mar 10 deadline for reply) Kerbavez



Get 2005 update and cost plans from Oikonos. Andrade

Provide workplan and budget request for funds for seabird colony monitoring by April.
Boyce, Hampton

Transfer Seal Cove information from State Parks to State Lands Mongano, Kerbavez
Finalize list of contents for Admin Record Pease, Verrue-Slater
Check files for any 2003 cost packages. Hampton
Send 2003 cost packages to Hampton. All

Send approval letter for 2003 cost packages to Hampton. Pease, Verrue-Slater

Set up internal accounts at each agency to track admin vs. project implementation/oversight All
Check with NRDAR (Bruce Nesslage) re: process for requesting funds Hampton
Draft resolution re: 2004-05 agency allocations. Hampton

Check with NRDAR (Ken Van Harpen) re: fund investments and report to Council for advice
Hampton



